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SR3 / SR16 / SR166

GORST VICINITY -

REMOVE FISH BARRIERS

STAGE 3 PLAN

 

Parametrix

LEGEND

SCALE IN FEET

0 100 200

CONSTRUCTION

SHWBSH

WORK ZONE

TRAFFIC

UNDER 

SHWBSH

TRAFFIC

UNDER 

300+00.00 P.O.B. 

350+00.00 P.O.B. 

350+41.89 P.C. 

305+21.80 P.C. 

355+53.74 P.T. 

306+78.89 P.T. 

307+10.60 P.C. 

308+57.20 P.T. 

359+84.13 P.C. 

361+14.65 P.T. 

362+00.41 P.O.E. 

312+49.50 P.O.E. 
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C
R
E
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+

+

+

+

+

+

360

355

310

305

VICINITY MAP

SITE

BRIDGE ELEVATION VIEW

SR16 MP 28.60 KABELAC CREEK 991670

CROSSING C MULTI-STAGE BRIDGE

5' 2'3x11'

 CONSTRUCTION IN STAGE 1

ADDITIONAL PAVEMENT

PROPOSED ALIGNMENT

KABELAC CREEK 

2' 5'3x11'

UNDER TRAFFIC

CONSTRUCTION

SH WB SH

WORK ZONE

WBSH

5'6' 3x11'5' 3x11'

PROPOSED ALIGNMENT

KABELAC CREEK 

UNDER TRAFFIC

CONSTRUCTION

SHWBSH

WORK ZONE

WB SH

5' 6'3x11' 5'3x11'

 CONSTRUCTED IN STAGE 1

ADDITIONAL PAVEMENT

PROPOSED ALIGNMENT

KABELAC CREEK 

SHWBSH WB SH

UNDER TRAFFIC

CONSTRUCTION

WORK ZONE

8' 6'3x11' 8'3x11'

TEMPORARY PAVEMENT

PROPOSED MOT LANES

TEMPORARY WALLS

3. CONSTRUCT TEMPORARY WIDENING AND 

REALIGN STREAM

2. EXTEND EXISTING CULVERT AND TEMPORARILY 

WHILE MAINTAINING PRIVATE DRIVEWAY ACCESS

1. ESTABLISH BARRIER PROTECTED WORK AREA 

MOT STAGE 1 (3 MONTHS)

MOT STAGE 1 MOT STAGE 2

MOT STAGE 3 MOT STAGE 4

CROSSING C ROLL PLOT

MOT STAGE 2 (7 MONTHS)

MOT STAGE 3 (6 MONTHS)

MOT STAGE 4 (8 MONTHS)

MOT STAGE 5 (3 MONTHS)

2. ROADSIDE RESTORATION

1. REMOVE ACCESS

PROPOSED MOT 2H:1V CUT SLOPE

PROPOSED STRUCTURE

LINES

RIGHT-OF-WAY AND PARCEL 

STREAM ALIGNMENT

FUTURE KABELAC CREEK 

MOT STAGE 3 ALIGNMENT

FILE NAME
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DESIGNED BY
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3. CONSTRUCT ROADWAY RAISE

2. CONSTRUCT NORTH SEGMENT OF THE STRUCTURE

1. SHIFT TRAFFIC

2. CONSTRUCT MIDDLE SEGMENT OF THE STRUCTURE

1. SHIFT TRAFFIC

3. CONSTRUCT NEW STREAM CHANNEL

2. CONSTRUCT SOUTH SEGMENT OF THE STRUCTURE

1. SHIFT TRAFFIC

8' SHOULDER

2 11' LANES

PROPOSED BRIDGE NORTH SEGMENT

 SEGMENT

PROPOSED BRIDGE SOUTH

PROPOSED BRIDGE MIDDLE SEGMENT

BRIDGE ELEVATION VIEW
TYPICAL SECTION

BRIDGE ROADWAY WIDTH

151’-8É"

LANE

11’-0"

LANE

11’-0"
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11’-0"

SH.

8’-0"

EB LINE

SR16 

PIVOT POINT

GRADE &

PRORFILE

SR16 WB LINE

EXIST. GROUND LINE

SH.

8’-0"

 

VAR.

SH.

8’-0"

LANE

11’-0"
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11’-0"

LANE

11’-0"

5" MIN. CONC. DECK

.)

AT KABELAC CREEK ¢

PROPOSED GRADE 

OFF RAMP LINE

SR16 WB

CROSSING C - CONCEPT PLAN MOT


